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Thunder Hawk Completions
CWOP a Huge Success

82 people attended the Murphy Thunder Hawk project
Complete Well On Paper meeting. Which was held at the
Airport Hilton in New Orleans.

Murphy staff, rig team and representatives from all ser-

vice providers were there to review the completion

pl ans, l ook for AShow Stopperso,
and put a face to a name.

One very successful approach was that the service per-
sonnel attending were those who would actually be
working on the rig. This allowed the teams to get to
know one another and allowed the right questions to be
asked.

1 45 Opportunities to improve upon the plan were
identified

T 5 AShow Stopperso (items
ize the job) were uncovered and discussed.
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These were captured, discussed and actions assigned in
order to capitalize on the opportunities and to mitigate
the risks.
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* Develop a functional understandi of the Thunder Hawk

completion plan

* Develop an understanding of the operational plan risks and
opportunities

* Develop a comprehensive knowledge of any interface issues
* Does your stuff match up with my stuff?
* Will my stuff pass through your stuff?
* Do we have x-overs for your stuff?

* Become familiar with various types of completion equipment

* Commit to Getting It Right The First Time

eal Results 11

Section 5 - Run Cement Bond Log & Pulsed Neutron Log and Set Sump Packer
Possible 30 hours of Have 2 Engineers, 1 extra . Extmihands, aIIows»shlft
2 1 SheabRaT Ahaiator Fatigue work to prevent fatigue
P g P induced mistakes
Have rollers in tool strin PCL available/atshop
2 2 Help tools get down hole 5 9 |7ool setting down (Baker/Atlas) Have extra
use centralizers i
weight brought out
2 Too many connections Have enough rat hole to
5 3 200(.) poundsiof weight: Check tool string length equals more chances of a |pick up tool enough to get
Is this a TYPO? :
mis-run strectch out.
Correlate TCP through drill [Rig up in block or use side |Having to POOH to move S.Ide entr_y su_b Sa aI_Iow_
6.6 4 e % N . pick up pip with wireline in
pipe if questionable entry sub pipe bl
fll have received quite a number of positive comments from people attending the CWOP. The
Drilling Supervisors said they understood what was accomplished, found the meeting
enjoyable and not at all a waste of time.
| personally want t thank the REACH team for putting this meeting together and facilitating a
hugely valuable session. The best | have ever attended. 0

Larry Cunningham, Completions Engineer
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